
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/29/2004

ESTIMATE SUMMARY 13:07:29

CONTID: C14135 ESTIMATE NO: 0002 PROG 2002

PCN: 14135-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

COLFAX: PEORIA TO POTOMAC PERCENT TIME:

PROJECT NO: STU M055-016

COLFAX: PEORIA TO POTOMAC

NAME OF ROAD: 040C

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL COMPANY, LLC PAY PERIOD ENDING 07/25/2004 DATE TIME STARTED 06/14/2004

2500 E BRANNAN WAY DATE LET 04/08/2004 DATE WORK BEGAN 06/14/2004

DATE AWARDED 05/03/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/14/2004 DATE ACCEPTED

DENVER CO 80229 303/534-1231 DATE NOTICE TO PROCEED 06/14/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,472,828.32 PARTICIPATING $ $ 108,852.27

AWARD PROJECT AMT: 1,328,899.94 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -330.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.00

24.0 TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS75

10.29%

1,321,308.96

108,852.27

108,852.27

108,522.22

$

$

$

$

151,519.36

0.00

151,519.36

0.00

151,519.36

-479.23

0.00

151,040.13

0.00

AMOUNT DUE 151,040.13 108,522.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 108,522.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6



CONTID: C14135 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14135-BID ESTIMATE RUN 07/29/2004

PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 14.000 0.000

EACH 0.000 0.00

255.32000 0.000 0.00

202-00001

0010 REMOVAL OF TREE 1.000 0.000

EACH 0.000 0.00

196.86000 0.000 0.00

202-00010

0015 *REMOVAL OF HEADWALL 3.000 0.000

EACH 1.000 371.21

371.21000 1.000 371.21

202-00015

0020 *REMOVAL OF RIPRAP 44.000 0.000

SY 28.600 336.34

11.76000 28.600 336.34

202-00027

0025 *REMOVAL OF PIPE 2,359.000 0.000

LF 34.000 184.28

5.42000 34.000 184.28

202-00035

0030 *REMOVAL OF END SECTION 9.000 0.000

EACH 1.000 123.74

123.74000 1.000 123.74

202-00037

0035 *REMOVAL OF WALL 94.000 0.000

LF 0.000 0.00

21.92000 0.000 0.00

202-00155

0040 *REMOVAL OF SIDEWALK 482.000 0.000

SY 51.700 190.77

3.69000 51.700 190.77

202-00200

0045 *REMOVAL OF CURB AND GUTTER 1,713.000 0.000

LF 570.000 1,447.80

2.54000 570.000 1,447.80

202-00203

0050 *REMOVAL OF CONCRETE PAVEMENT 345.000 0.000

SY 97.500 439.73

4.51000 97.500 439.73

202-00210

0055 *REMOVAL OF ASPHALT MAT 4,946.000 0.000

SY 213.100 1,161.40

5.45000 213.100 1,161.40

202-00220
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PCN: 14135-BID ESTIMATE RUN 07/29/2004

PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 10.000 0.000

EACH 4.000 163.64

40.91000 4.000 163.64

202-00810

0065 *REMOVAL OF FENCE 3,992.000 3,673.000

LF 0.000 0.00

4.58000 3,673.000 16,822.34

202-01000

0070 *PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

377.86000 0.000 0.00

202-04001

0075 CLEAN CULVERT 9.000 0.000

EACH 0.000 0.00

614.48000 0.000 0.00

202-04002

0080 CLEAN VALVE BOX 4.000 0.000

EACH 0.000 0.00

101.04000 0.000 0.00

202-04005

0085 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 13,327.000 0.000

CY 791.000 4,840.92

6.12000 791.000 4,840.92

203-00060

0090 *MUCK EXCAVATION 78.000 0.000

CY 0.000 0.00

6.05000 0.000 0.00

203-00100

0095 *PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

84.67000 0.000 0.00

203-01100

0100 BLADING 60.000 0.000

HOUR 0.000 0.00

91.34000 0.000 0.00

203-01500

0105 BACKHOE 40.000 0.000

HOUR 0.000 0.00

95.43000 0.000 0.00

203-01510

0110 *POTHOLING 60.000 15.000

HOUR 4.000 700.00

175.00000 19.000 3,325.00

203-01597



CONTID: C14135 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14135-BID ESTIMATE RUN 07/29/2004

PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FILTER MATERIAL (CLASS A) 7.000 0.000

CY 0.000 0.00

38.09000 0.000 0.00

206-00510

0120 *TOPSOIL 1,936.000 0.000

CY 0.000 0.00

6.99000 0.000 0.00

207-00205

0125 *EROSION BALES (WEED FREE) 50.000 0.000

EACH 0.000 0.00

8.18000 0.000 0.00

208-00011

0130 *SILT FENCE 5,239.000 2,340.000

LF 2,372.000 2,300.84

0.97000 4,712.000 4,570.64

208-00020

0135 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 1.000 526.66

526.66000 1.000 526.66

208-00045

0140 *STORM DRAIN INLET PROTECTION 25.000 0.000

EACH 2.000 143.16

71.58000 2.000 143.16

208-00050

0145 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 0.000 0.00

511.32000 0.000 0.00

208-00070

0150 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,533.95000 0.000 0.00

208-00100

0155 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

2,924.73000 0.000 0.00

208-00200

0160 RESET WATER METER 2.000 0.000

EACH 0.000 0.00

511.32000 0.000 0.00

210-00035

0165 RESET FIRE HYDRANT 2.000 0.000

EACH 0.000 0.00

613.58000 0.000 0.00

210-00050
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PCN: 14135-BID ESTIMATE RUN 07/29/2004

PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

92.04000 0.000 0.00

210-00810

0175 ADJUST MANHOLE 4.000 0.000

EACH 0.000 0.00

295.78000 0.000 0.00

210-04010

0180 ADJUST VALVE BOX 4.000 0.000

EACH 0.000 0.00

158.61000 0.000 0.00

210-04050

0185 *SEEDING (NATIVE) 2.400 0.000

ACRE 0.000 0.00

552.23000 0.000 0.00

212-00006

0190 *MULCHING (WEED FREE HAY) 2.400 0.000

ACRE 0.000 0.00

506.20000 0.000 0.00

213-00002

0195 *MULCH TACKIFIER 720.000 0.000

LB 0.000 0.00

1.07000 0.000 0.00

213-00061

0200 *NOXIOUS WEED MANAGEMENT 1.000 0.000

L S 0.000 0.00

6,442.59000 0.000 0.00

218-00000

0205 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 0.000

TON 42.200 2,772.12

65.69000 42.200 2,772.12

403-00720

0210 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4,581.000 0.000

TON 0.000 0.00

27.18000 0.000 0.00

403-33841

0215 EMULSIFIED ASPHALT (SLOW-SETTING) 455.000 0.000

GAL 0.000 0.00

1.26000 0.000 0.00

411-10255

0220 *CONCRETE PAVEMENT (11 INCH) 545.000 0.000

SY 0.000 0.00

49.44000 0.000 0.00

412-01100
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PCN: 14135-BID ESTIMATE RUN 07/29/2004

PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RIPRAP (9 INCH) 7.600 0.000

CY 0.000 0.00

53.72000 0.000 0.00

506-00209

0230 *RIPRAP (18 INCH) 10.500 0.000

CY 0.000 0.00

50.76000 0.000 0.00

506-00218

0235 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 0.000

LF 0.000 0.00

27.17000 0.000 0.00

603-01155

0240 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 610.000 0.000

LF 0.000 0.00

21.31000 0.000 0.00

603-01185

0245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 552.000 0.000

LF 0.000 0.00

24.94000 0.000 0.00

603-01245

0250 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,298.000 0.000

LF 0.000 0.00

29.70000 0.000 0.00

603-01305

0255 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,436.000 0.000

LF 136.000 4,773.60

35.10000 136.000 4,773.60

603-01365

0260 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,342.000 0.000

LF 446.000 20,672.10

46.35000 446.000 20,672.10

603-01425

0265 *42 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

942.87000 0.000 0.00

603-05042

0270 *21 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 27.000 0.000

LF 0.000 0.00

35.07000 0.000 0.00

603-15021

0275 *INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,120.94000 0.000 0.00

604-00305



CONTID: C14135 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14135-BID ESTIMATE RUN 07/29/2004

PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *INLET TYPE R SPECIAL (5 FOOT) 6.000 0.000

EACH 0.000 0.00

3,583.31000 0.000 0.00

604-19405

0285 *INLET TYPE R SPECIAL (10 FOOT) 17.000 0.000

EACH 1.800 11,327.92

6,293.29000 1.800 11,327.92

604-19410

0290 *MANHOLE SLAB BASE (10 FOOT) 4.000 0.000

EACH 0.000 0.00

3,603.46000 0.000 0.00

604-30010

0295 *MANHOLE SLAB BASE (15 FOOT) 3.000 0.000

EACH 1.800 7,194.91

3,997.17000 1.800 7,194.91

604-30015

0300 *MANHOLE SPECIAL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

3,912.80000 0.000 0.00

604-39010

0305 *FENCE (TEMPORARY) 450.000 0.000

LF 100.000 598.00

5.98000 100.000 598.00

607-11580

0310 *FENCE WOOD (SOUND BARRIER) (72 INCH) 440.000 0.000

LF 0.000 0.00

62.59000 0.000 0.00

607-11672

0315 *CONCRETE SIDEWALK 5,540.000 0.000

SY 0.000 0.00

27.82000 0.000 0.00

608-00000

0320 *CONCRETE CURB RAMP 179.000 0.000

SY 0.000 0.00

60.90000 0.000 0.00

608-00010

0325 *CURB AND GUTTER TYPE 2 (SECTION I-B) 246.000 0.000

LF 0.000 0.00

15.75000 0.000 0.00

609-21010

0330 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,088.000 0.000

LF 0.000 0.00

9.25000 0.000 0.00

609-21020
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PCN: 14135-BID ESTIMATE RUN 07/29/2004

PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *GUTTER TYPE 2 (8 FOOT) 55.000 0.000

LF 0.000 0.00

33.59000 0.000 0.00

609-24008

0340 *MEDIAN COVER MATERIAL (CONCRETE) 1,517.000 0.000

SF 0.000 0.00

2.86000 0.000 0.00

610-00030

0345 *DELINEATOR (TYPE I) 9.000 0.000

EACH 0.000 0.00

20.45000 0.000 0.00

612-00001

0350 *SIGN PANEL (CLASS I) 74.000 0.000

SF 0.000 0.00

15.34000 0.000 0.00

614-00011

0355 *SIGN PANEL (CLASS II) 57.000 0.000

SF 0.000 0.00

20.45000 0.000 0.00

614-00012

0360 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 119.000 0.000

LF 0.000 0.00

12.27000 0.000 0.00

614-00220

0365 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 16.000 0.000

LF 0.000 0.00

35.79000 0.000 0.00

614-01582

0370 *2 INCH PLASTIC PIPE 120.000 0.000

LF 0.000 0.00

10.23000 0.000 0.00

619-50160

0375 *4 INCH PLASTIC PIPE 120.000 0.000

LF 0.000 0.00

16.36000 0.000 0.00

619-50320

0380 *CONSTRUCTION SURVEYING 1.000 0.175

L S 0.000 0.00

17,023.78000 0.175 2,979.16

625-00000

0385 *MOBILIZATION 1.000 0.000

L S 0.500 18,460.58

36,921.16000 0.500 18,460.58

626-00000
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PCN: 14135-BID ESTIMATE RUN 07/29/2004

PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

2,557.86000 0.000 0.00

626-01000

0395 *EPOXY PAVEMENT MARKING 33.000 0.000

GAL 0.000 0.00

81.81000 0.000 0.00

627-00005

0400 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 216.000 0.000

GAL 0.000 0.00

34.77000 0.000 0.00

627-00012

0405 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,081.000 0.000

SF 0.000 0.00

8.13000 0.000 0.00

627-01000

0410 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

335.000 0.000

SF 0.000 0.00

11.20000 0.000 0.00

627-30325

0415 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

2,370.000 0.000

SF 0.000 0.00

7.67000 0.000 0.00

627-30330

0420 *FLAGGING 800.000 13.000

HOUR 184.000 3,952.32

21.48000 197.000 4,231.56

630-00000

0425 *UNIFORMED TRAFFIC CONTROL 200.000 0.000

HOUR 0.000 0.00

58.29000 0.000 0.00

630-00003

0430 *TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

1,022.63000 0.000 0.00

630-00004

0435 *TRAFFIC CONTROL INSPECTION 30.000 5.000

DAY 9.000 414.18

46.02000 14.000 644.28

630-00007

0440 *TRAFFIC CONTROL MANAGEMENT 75.000 3.000

DAY 19.000 4,954.63

260.77000 22.000 5,736.94

630-00012
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PCN: 14135-BID ESTIMATE RUN 07/29/2004

PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000

EACH 5.000 255.65

51.13000 5.000 255.65

630-80341

0450 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 10.500

EACH 4.500 322.11

71.58000 15.000 1,073.70

630-80342

0455 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 104.000 20.000

SF 0.000 0.00

20.45000 20.000 409.00

630-80344

0460 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.000 0.00

715.85000 0.500 357.93

630-80358

0465 *PORTABLE MESSAGE SIGN PANEL 11.000 0.000

DAY 11.000 1,518.66

138.06000 11.000 1,518.66

630-80359

0470 *DRUM CHANNELIZING DEVICE 300.000 150.000

EACH 0.000 0.00

30.68000 150.000 4,602.00

630-80360

0475 *TRAFFIC CONE 300.000 50.000

EACH 0.000 0.00

12.27000 50.000 613.50

630-80380

0480 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 0.000 0.00

869.24000 0.000 0.00

630-80520

0485 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000

L S 0.000 0.00

20,452.67000 0.000 0.00

630-86800

0490 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0495 F/A PARTNERING 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011
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PCN: 14135-BID ESTIMATE RUN 07/29/2004

PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A ASPHALT PAVEMENT INCENTIVE 11,074.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0505 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0510 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0515 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0520 F/A ADJUST UTILITIES 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060

0560 STR BKFL (SPEC) 182.000 0.000

CY 182.000 14,560.00

80.00000 182.000 14,560.00

206-00050

0565 RES TRAF SIG POLE 1.000 0.000

EACH 1.000 2,075.00

2,075.00000 1.000 2,075.00

210-00840

0570 RES TRAF SIG HEAD 6.000 0.000

EACH 6.000 2,070.00

345.00000 6.000 2,070.00

210-00831

CAT 0200 $108,852.27 141,574.24CURRENT AMT 1,326,237.40 $$

CAT NO0280 CITY OF AURORA FUNDED ITEMS. ITEMS ARE ASSOCIATED WITH THE ADDITION OF THE ACCEL/DECEL LANE.

0525 REMOVAL OF TREE 4.000 0.000

EACH 0.000 0.00

196.86000 0.000 0.00

202-00010

0530 *MUCK EXCAVATION 900.000 0.000

CY 0.000 0.00

6.05000 0.000 0.00

203-00100
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PCN: 14135-BID ESTIMATE RUN 07/29/2004

PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0280 CITY OF AURORA FUNDED ITEMS. ITEMS ARE ASSOCIATED WITH THE ADDITION OF THE ACCEL/DECEL LANE.

0535 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4,743.000 0.000

TON 0.000 0.00

27.18000 0.000 0.00

403-33841

0540 EMULSIFIED ASPHALT (SLOW-SETTING) 237.000 0.000

GAL 0.000 0.00

1.26000 0.000 0.00

411-10255

CAT 0280 $0.00 0.00CURRENT AMT 135,445.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,922.48000 1.000 8,922.48

620-00012

0550 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

511.32000 2.000 1,022.64

620-00020

0555 F/A CELLULAR PHONE SERVICE 1,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70222

CAT 0400 $0.00 9,945.12CURRENT AMT 11,145.12 $$

PROJECT TOTAL 108,852.27 $ 151,519.36CURRENT AMT 1,472,828.32 $$


